123888
3141709
0301/10
06/26/10

210

0820/10

Work Order #

Report Date
Contract #
Report #

Official Completion Date

Number of Calendar Days :

Official Contract Start Date:

Air Condition School and Activity Center
Department of Developmental Services

Fairview Developmental Center
Sandalwood Construction Company

Debbie Wohiford

Area Const. Supervisor: D.L. Peftway

v

MONTHLY REPORT OF CONTRACT PERFORMANCE

State of California
REAL ESTATE SERVICES DIVISION

Department of General Services
PSB - Construction Services Section

Project Manager
Const. Services Area

Contractor:

Project:
Client:
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MONTHLY REPORT OF CONTRACT PERFORMANCE Report Date - 0820/10
Work Order # 123888

State of California Contract # 3141709
Department of General Services Report # 6
REAL ESTATE SERVICES DIVISION

P$SB - Construction Services Section

SCHEDULE ANALYSIS

Time Extension o A. Reason:

Requested c.d

Time Extension | B. Reason:

Approved c.d.

Pending c.d.

Start Date Completion ] Duration Time Elapsed
Date {c.d.) {c.d.) (%)
_Original Schedule 03/01/10 09/26/10 210 173 82
Approved Schedule 0301710 08/26/10 210 173 82
Actual 03/01/10 09/26/10 << Forecast Completion Date <<
Number of Change Orders | . o . _ .
Approved 1 ACTUAL PERCENTAGE ACCOMPLISHED TO DATE: ] 86 % |
Pending
PROJECT NARRATIVE REPORT

C. Controlling Operations and Other Remarks:

Controlling operations inclided basic installation of Tour small HVAC units and two large onits in the school
and installation of chilled water supply and retumn piping on the roof down to the rooms where the

units are locafed. Controfs and electrical installation was sfarfed.

All units have been installed and some ductwork to the larger unit is also complefed.

The building wall was modified in one instance to allow insertion of the specified unit.

The holes made in the walls to allow for the large units to be installed are now closed and sealed. One hole
in the roof is stilf open to the elements.

D. Coming Months Projected Activities:

Complete installation of piping and connection to the unifs. Testing of the copper piping enlering the units.
Insulating the chilled water supply and return lines.

Develop punch list and start corrections for the Activity center and school

E. Key Issues;

The HVAC unit in the HVAC room of the Activity center appears to be developing excessive suction as
the filters have been sucked ouf of the racks. They were sucked out 8 second fime, even, after the
contractor installed supports fo prevent such an occurrence. Contractor will review the condition to
determine the problem and repair it.
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Work Order #

Contract #
Report #

Report Date

Official Completion Date
Number of Calendar Days

Official Contract Start Date:

California Depariment of Veteran Affairs

Barsfow, CA

Prosapectra Contract Flooring

Michael Golden
D.L. Pettway

Alterations/improvements
v

MONTHLY REPORT OF CONTRACT PERFORMANCE

State of California
REAL ESTATE SERVICES DIVISION

PSB - Construction Services Section

Department of General Services

Project Manager
Const. Services Area

Area Const. Supervisor:

Location:

Project:
Client:
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MONTHLY REPORT OF CONTRACT PERFORMANCE Report Date 08/20/10
Work Order # 125139

State of California Contract # 3135013(1773)

Department of General Services Report # 12

REAL ESTATE SERVICES DIVISION
PSB - Construction Services Section

SCHEDULE ANALYSIS
A. Reason: One additional building was added to the scope

Time Extension

Requested 108 | c.d_|Two more building are added fo the scope. Dining room vinyl added fo scope
Time Extension |2 B. Reason: Chentrequestforaddmonal work
Approved .d.
Pending unk | cd Funding for the two buildings and ding room was approved
Start Date Completion | Duration Time Elapsed
Date {cd.) (c.d.) {%)

Original Schedule 09/07/09 12/065/09 90 348 387
Approved Schedule 09/07/09 03/23/10 198 348 176
Actual 09/30/0% 09/15/10  ]<< Forecast Completion Date <<
Number of Change Orders | o , . L

Approved 3 ACTUAL PERCENTAGE ACCOMPLISHED TO DATE: 1 95 % |

Pending

PROJECT NARRATIVE REPORT

C. Controlling Operations and Other Remarks:
Controlling operafions included removal of old flooring materials from the dining area and installation of new

vinyl flooring for the dining area. In addition, contractor repaired several areas of forn, womn or damaged
tite in other areas of the facility. Contractor then started to finish other areas that were not done
during the installation of carpet tiles.

D. Coming Months Projected Activities:

Continue repair of damaged vinyl in designated areas
Develop punchiist and complete comections
Complete close out documents

E. Key Issues:
Agency lodged a complaint on seemingly permanent indentations in the new vinyl flooring. This was
reported to the project manager who has scheduled a frip to the sife fo invesfigate the complaint.
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125732
3144068 (1358)

Report Date

Work Order #
Contract #

Report #

MONTHLY REPORT OF CONTRACT PERFORMANCE

State of Califomnia

Department of General Services

REAL ESTATE SERVICES DIVISION
PSB - Construction Services Section

IMPROVE KITCHEN COOLING AND EMERGENCY GENERATOR

Project:

California Department of Veferan Affairs

Barstow, CA

Client:

Santa Margarita Construction Co

| H

Cc

03/16/10

01209/11

Joe Flores

Project Manager

Official Contract Start Date:

Official Completion Date

D.L. Pettway

v

Area Const. Supervisor:

Const. Services Area

300

Number of Calendar Days
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Area Office

COA Accounting

Project Manager
Job Supervisor

Cost Control & Scheduling

Contract Section




MONTHLY REPORT OF CONTRACT PERFORMANCE Report Date 08/20/10
Work Order # 125732
State of California Contract # 3144068 (1358)
Department of General Services Report # &
REAL ESTATE SERVICES DIVISION
PSB - Construction Services Section
SCHEDULE ANALYSIS
Time Extension
Requested
Time Extension
_Approved
Pending
Start Date Completion | Duration Time Elapsed
Date {c.d.) (c.d.) (%)
Original Schedule 03/16/10 01/09/11 300 158 53
Approved Schedule 03/16/10 01/09/11 300 158 53
Actual 03/16/10 01/09/11 << Forecast Completion Date <<
Number of Change Orders | S - -
Approved | ACTUAL PERCENTAGE ACCOMPLISHED TO DATE: | 446 % |
Pending
PROJECT NARRATIVE REPORT

C. Controlling Operations and Other Remarks:

Controlling operations included receipt and sefiing of addiional items of equipment for the automafic fransfer
switch. The swilch was installed and conduit was started from the switch to the existing switchgear.
In other activity contractor continued instalfation of conduit and chilled water supply and retum lines

D. Coming Months Projected Activities:

Confinue installatian of chilled water piping and electrical conduit installation. Confinue duct installation.

Start installation of atfic HVAC units and ducfing to the kitchen

Complete installation of the generator, start up and fest. Complete installation of HVAC units on the roof and
start up and test. Resume installation of the attic HVAC units over the kitchen.

E. Key Issues:

By agreement with another contractor working in the kitchen/dining area, the contractor discontinued
his work for a period of two weeks. The schedule was impacted, however, the project manager approved
the delay.




MONTHLY REPORT OF CONTRACT PERFORMANCE Report Date 08/20/10
State of Califomia Work Order # 3132497
Department of General Services Contract # 7116998A
REAL ESTATE SERVICES DIVISION Report # 1
PSB - Construction Services Section
Project: Alterations to rooms 143/145 & 184

O
Client: Air Resources Board
Location: Ei Monte, Los Angelse
Contracfor: Dash Consiruction
Project Manager : Allan Pangelinan Official Contract Start Date: 0809/10
Area Const. Supervisor:  David Peftway - Official Compietion Date : 02/04/11
Const. Services Area : [V Number of Calendar Days : 180

PROGRESS (%)

v + ' ' ' y ' ' H i ' ' . ' '
T T T T T

11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 26 29 30
MONTHS

-—+— QOriginal Schedule —— Actual Progress —a&— Approved Schedule

Progress to Date:

Actual 1%
Original Schedule 7 %
Approved Schedule 7%
Variance from Original -6 %
Variance from Approved -6 %

Signature W%A

Name Robert Noack

Title Construction Supervisor 1
cc: Original to Chief, Construction Services Section
COA Accounting Area Office
Cost Control & Scheduling Project Manager

Contract Section Job Supervisor




MONTHLY REPORT OF CONTRACT PERFORMANCE Report Date 0820/10

Work Order # 3132497
State of California Contract # 116998A
Department of General Services Report # 1
REAL ESTATE SERVICES DIVISION
PSB - Construction Services Section

SCHEDULE ANALYSIS
Time Extension |-~ | ... ’|A. Reason:
Requested cd
Time Extension |- =" |-." " ‘|B. Reason:
Approved cd
Pending c.d.
Start Date Completion | Duration Time Elapsed
Date (c.d.) {c.d) {%)
_Original Schedule 08/09/10 02/04/11 180 12 7
Approved Schedule 08209/10 02/04/11 180 12 7
Actual 08409/10 02/04/11 << Forecast Completion Date <<
| Number of Change Orders. .. | . j o
Approved ACTUAL PERCENTAGE ACCOMPLISHED TO DATE: | 1 % |
Pending
PROJECT NARRATIVE REPORT

C. Controlling Operations and Other Remarks:

1. Kick-off meefing 8-10-10

2. Affer the meeting the facility representatives and Clark Seif Clark (enviornmental sciences) representatives
visited rooms 143 & 145 where asbesios abatement will take place.

D. Coming Months Projected Activities:

1. Contractor assemble submitfals for review and approval.

2. Conlactor provide schedule and schedule of values for review and approval.
3. Abafement contractor complete asbestos abatement in rooms143/145.

E. Key Issues:
1. Timely procurement of instrumentation.




MONTHLY REPORT OF CONTRACT PERFORMANCE Report Date 08/20/10
State of California Work Order # 127008
Department of General Services Contract # 3142727
REAL ESTATE SERVICES DIVISION Report # 4
PSB - Construction Services Section
Project: 30 Buiding Roof Replacement

0
Client: Department of Mental Health
Location: Palton State Hospital San Bernardino, Ca
Contractor: F. Rodgers Specialty Contractors
Project Manager : Ms. Debbie Wohlford Official Contract Start Date: 0510710
Area Const. Supervisor:  David Peftway Official Completion Date : 08/07/10
Const. Services Area : ArealV Number of Calendar Days : 20

PROGRESS (% )

10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

MONTHS

—e—- Original Schedule —m— Actual Progress —&— Approved Schedule

Progress to Date:

Actual 80 %
Original Schedule 114 %
Approved Schedule 93 %
Variance from Original _ =4 %

Variance from Approved -13 %
Signature %{

Name Robert Noack
Title Construction Supervisor 1

¢c: Original to Chief, Construction Services Section
COA Accounting Area Office
Cost Control & Scheduling Project Manager
Contract Section Job Supervisor




MONTHLY REPORT OF CONTRACT PERFORMANCE Report Date 08/20/10
Work Order # 127008

State of California Contract # 3142727

Department of General Services Report # 4

REAL ESTATE SERVICES DIVISION
PSB - Construction Services Section

SCHEDULE ANALYSIS
Time Extension | > JA. Reason: Re-roof 2 smali equipment room roofs not shown on contract
Requested 27 documents.
Time Extension | . | .. . |B. Reason:
Approved 21 c.d. |Contracfor replaced perimeter roof nailer.
Pending 6 c.d.
N Start Date | Completion | Duration Time Elapsed
Date {c.d.) {c.d.) (%)

_Original Schedule oS/ 10/10 08/07/10 90 103 114
Approved Schedule 05/10/10 08/28/10 111 103 93
Actual 05/10/10 09/15/10 << Forecast Completion Date <<
Number of Change Orders. | . . , .

Approved 1 ACTUAL PERCENTAGE ACCOMPLISHED TO DATE: | 80 % |

Pending 1

PROJECT NARRATIVE REPORT

C. Controlling Operations and Other Remarks:

1. Controlling operations includes the submiftal and approval of the close-ouf package from Environmental
Science (lead abatement).

2. Controlling operations includes the contractors completing the instaliation of roofing maferials in area 8.
3. Controlling operations includes completion of the new roofing that is being installed in area 6.

4. Conirofling operations includes the new gulter and downspout instaflation.

D. Coming Months Projected Activities:

1. Deliver balance of guiters and downspouté and complete their installation.
2. Close out project.

E. Key Issues:

1. Contractor provided the current “percentage complefe” 7-31-10 on his recent pay application.
2. Contractor has not provided a schedule of values.




0820710

118480

3129317(PCU1348)

19

Report Date

Work Order #
Contract #

Report #

MONTHLY REPORT OF CONTRACT PERFORMANCE

State of California

Department of General Services

REAL ESTATE SERVICES DIVISION
PSB - Construction Services Section

Project:

Inland Empire Traffic Management Center

California Department Of Transportation

Fontana

Cli

Location

RC Consfruction
Rafat Alafranji

Conftractor:

: 02/09/09

Official Contract Start Date
Official Completion Date

Project Manager

10/17/10

David Pettway

v

Area Const. Supervisor:
Const. Services Area

616

Number of Calendar Days
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0

1

9
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0

—&— Actual Progress —a&— Approved Schedule

—e— Original Schedule

P

Signature_ < M, - .

91 %

87 %
2 %

85 %

Variance from Original
Variance from Approved

Original Schedule
Approved Schedule

Progress to Date:
Actual

v

Steve Morgan {

Name
Title

Construction Supervisor |

cc: Original to Chief, Construction Services Section

Area Office

COA Accounting

Project Manager

Job Supervisor

Cost Control & Scheduling

Contract Section




MONTHLY REPORT OF CONTRACT PERFORMANCE Report Date 08/20/10
Work Order # 118480
State of California Contract # 129317(PCU1348)
Department of General Services Report # 19 |
REAL ESTATE SERVICES DIVISION
PSB - Construction Services Section
SCHEDULE ANALYSIS
Time Extension | 4A. Reason: Wind Days
Requested
Time Extension B. Reason
Approved d.
Pending c.d.
Start Date Completion | Duration Time Elapsed
Date {c.d.) {c.d.) {%)
_Original Schedule 02/09/09 10/17710 616 558 91
Approved Schedule 02/09/09 11/15/10 645 558 87
Actual 02/00/09 11/19/10 << Forecast Completion Date <<
Number of Change Orders | . ) o e
Approved 7 ACTUAL PERCENTAGE ACCOMPLISHED TO DATE: | 85 % |
Pending 210

PROJECT NARRATIVE REPORT
C. Controlling Operations and Other Remarks:
Controlling aciivities are completion of electrical wiring, mechamcal equipment installation and starfup.
DSA has approved the deferred submittal for the Curtain Wall Window System, Exception Notice #2
Contractor is working on ceiling grid, electrical wiring, mechanical equipment af the penthouse, painting,
flooring, VCT and access flooring. Fire Sprinkler System Subcontractor still does not perform per contract
and job requirements; Deficiency Notices have been issued
Confractor has modified pians and will complete based upon an extended schedule.
Lantern and sioped roofs have been completed
Clean Agent Fire Suppression has been approved by DSA.

D. Coming Months Projected Activities:
Install Overhead MEP's at 1st and 2nd floors.
Continue drywall, taping, and painting
Confinue fire sprinkler system instailation
Continue with suspended ceiling

Start site concrete

Install elevator

E. Key Issues:
Deferred submittal for Louvers is still outstanding with no approval from DSA; however, the louvers have been
delivered to the site and installation is scheduled. Deficiency Nofice # 25 has been written for this issue.
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3141926 (1355)
11/16/10
260

0820/10
02/10/10

Work Order #
Contract #
Report #

Report Date

Official Contract Start Date:
Official Completion Date
Number of Calendar Days :

INSTALL PERSONAL ALARM LOCATING SYSTEM
Fairview Developmental Center, Costa Mesa, CA

Westside Electric

Department of Developmental Service
Don Hanisen

D.L. Pettway
v

MONTHLY REPORT OF CONTRACT PERFORMANCE

State of California
REAL ESTATE SERVICES DIVISION

Department of General Services
PSB - Construction Services Section
P

Project Manager

Area Const. Supervisor:

Const. Services Area

roj
Client:
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MONTHLY REPORT OF CONTRACT PERFORMANCE Report Date 08/20/10
Work Order # 123889
State of Calffornia Gontract # 3141926 (1355)
Department of General Sefvices Report # 7
REAL ESTATE SERVICES DIVISION
PSB - Construction Services Section
SCHEDULE ANALYSIS
Time Extension
Requested
Time Extension
Approved
Pending
Start Date Completion | Duration Time Efapsed
Date {cd.) {c.d.) (%)
_Original Schedule 02/10/10 11/16/10 280 192 69
Approved Schedule 02/10/10 11/16/10 280 192 69
Actual 02/10/10 11/16/10 << Forecast Completion Date <<
_Number of Change Orders | e o L o _
Approved -5 ACTUAL PERCENTAGE ACCOMPLISHED TO DATE: r 80 %
Pending

PROJECT NARRATIVE REPORT

C. Ccontrolggg Operations and Other Remarks: __
The controlling operafions Included installation of wire mold in the 18 and 19 Units and the School Building

The coniractor completed the installation of wire mold, installed wiring and IRT Units in the school

and Unit 18. Wiring is being pulled in Unit 19. installaion of Units is scheduled for this week

Al work under this contract has progressed smoothly including maving from building to building.
Contractor also continued installation of conduit and IRT Units under the existing walk ways per drawings.

D. Coming Months Projected Activities:

Complete installation of the IRT Units in Units 18 and 19. Start instaliation of wire mold in Unit 20
Remove undersized wire from the conduit under the walkkways and replace with 10 ga wiring.
Complete installation of transfer artennae for walkway and poor signal areas

Continue installation of conduit and IRT Units under the existing walk ways per drawings.

Install fest Units in the nurse stations

E. Key Issues:

Contractor tested the wiring used to instail the Units under the walkway covers fo verify if the run was oo
fong to insure adequate signal at the end. The findings were low enough to change the wire size from
18 gato 10 ga. Approximately 1500 feet of undersized wire will be removed and replaced.




0820010
124433
N/A
110

08/14/10

04/27/10

Work Order #
Contract #
Report #

Report Date

Official Contract Start Date
Official Completion Date

Number of Calendar Days

MODULAR BUILDINGS INSTALL

Department of Transportation
Stanton, Crange County, CA
Modermn Building Systems, Inc
Norman Chapman

D.L. Pettway

v

MONTHLY REPORT OF CONTRACT PERFORMANCE

State of California
REAL ESTATE SERVICES DIVISION

Department of General Services
PSB - Construction Services Section
Area Const. Supervisor:

Project Manager
Const. Services Area

Project:
Client:
Contractor
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MONTHLY REPORT OF CONTRACT PERFORMANCE Report Date 08/20/10
Work Order # 124433

State of California Contract # N/A

Department of General Services Report # 4

REAL ESTATE SERVICES DIVISION

PSB - Construction Services Section

SCHEDULE ANALYSIS

Time Extension A. Reason

Requested

Time Extension £ B. Reason

Approved ¢,

Pending c.d

” Start Date | Completion | Duration Time Elapsed
Date (c.d.) {c.d.) {%)
Original Schedule 04/27/10 08/14/10 110 116 105
Approved Schedule 04/27/10 08/14/10 110 116 105
Actual 04727710 09/14/10 << Forecast Completion Date <<
_Number of Change Orders ) o - , , _
Approved ACTUAL PERCENTAGE ACCOMPLISHED TO DATE: | 66 %
Pending
PROJECT NARRATIVE REPORT

C. Controlling Operations and Other Remarks:

The controlling operafions included sefting and leveling the units, finishing the roofing and instalfabion

of the electrical switchgear. Other activities included installation of communication wiring throughout the
building. Wiring from the switchgear was run into the building and instalted in the electrical panel.
Request for Edison to hook up the power was declined for a number of reasons which included
insufficient fiat and Jevel ground surface in front of the switchgear, construction piping running in

front of the switchgear, incorrect facilily identification on the switchgear, and several ather lesser issues.
The contractor started installing the interior finsihes patching the drywall and taping.

D. Coming Months Projected Activities:

Start construction of the ramp and stairs to the building. Correct the number of supports under the

the buildings and Installing the seismic anchors. Finish the parts of the building left out to facilitate
transport across the highways. Complete installation of the utilities hook up to the building.

Complete istallation of other utiliies and connections to the new buildings, place new concrete.
Complete istallation of interior construction and accessories, including HVAC, plumbing and electricity.
Tum over the new buildings fo the agency

Develop the punchiist. Complete the punchlist corrections

Start the close out documents

E. Key Issues:

The contractor still has not provided an updated schedule and the project is approximately 55 days behind
schedule. There is no project manual for this type of project so all the normal sanctions are not available
fo inspire the contractor.. Responsibility for completing the remaining inferior and exterior work

has been contracted out fo the feam that set up, leveled and bolted the building. This team appears

to be prepared and capable of getfing the contract going in an acceplable manner and pace.
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Work Order #

Contract ¥

Report #

MONTHLY REPORT OF CONTRACT PERFORMANCE

State of California

Department of General Services

REAL ESTATE SERVICES DIVISION

PSB - Construction Services Section

California Women'’s Facility, 45 Bed Acute/Intermediate Care Facility

Project:

3
| 5
K
Q|
.m.
2
o

Contractor

Solfek

0520/10

ial Contract Start Date
Official Completion Date

Number of Calendar Days

Offic

Ms. Deborah Jones-Brown
D. L. Pettway

v

Project Manager

11/11/11

Area Const. Supervisor:
Const. Services Area
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MONTHS

—— Actual Progress

—i— Approved Schedule

—e— Original Schedule

Progress to Date:

7 %
16 %

Actual

Original Schedule

16 %

Approved Schedule

-9 %

Variance from QOriginal

Variance from Approved

Construction Supervisor

Confract Section

COA Accounting
Area Office

Job Supervisor

Cost Control & Scheduling

cc:Original to Chief,CSS
Project Manager




Department of General Services | Report # | 3 ]
REAL ESTATE SERVICES DIVISION
PSB - Construction Services Section
. SCHEDULE ANALYSIS
Time Extension B A. Reason:
Requested
Time Extension SEFNSEI NI B. Reason:
Approved .d.
Pending c.d.
Start Date Compiletion ; Duration Time Elapsed
Date {c.d) {c.d.} (%)
Original Schedule 05/20/10 11/11/11 541 88 16
Approved Schedule 0520/10 11711711 541 88 16
Actual 05/20/10 11/11/11 << Forecast Completion Date <<
Number of Change Orders o o o o . ]
Approved ACTUAL PERCENTAGE ACCOMPLISHED TO DATE: | 7 % |
Pending
PROJECT NARRATIVE REPORT

C. Controlling Operations and Other Remarks:

Building pad base has been completed, some [l has been accomplished,
Contractor has instailed temporary securify fence lo re-rout the existing perimeter fonce
Utifities extensions from the inside faciiity to the construction site are nearing completion
Forced main bypass is completed

D. Coming Months Projected Activities:

Site Work

Site Utilities

Building Pad Fill
Temporary Guard tower

E. Key Issues:

Balance of fill for building pad has not been approved
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02/09/10
06/08/10

0820/10

Work Order #

Report Date
Contract #
Report #

Number of Calendar Days :

Official Contract Start Date:
Official Completion Date

UST REMOVAL/AGST REPLACEMENT
California Department of Highway Patrol
Riverside, Riverside County, CA

Fleming Environmental, Inc

Michael Golden

D.L. Peftway
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MONTHLY REPORT OF CONTRACT PERFORMANCE

State of California

Department of General Services

REAL ESTATE SERVICES DiVISION
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Project:

Client;
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MONTHLY REPORT OF CONTRACT PERFORMANCE Report Date 08/20/10
Work Order # 121343

State of California Contract # 3141657

Department of General Services Report # 7

REAL ESTATE SERVICES DIVISION
PSB - Construction Services Section

SCHEDULE ANALYSIS

Time Extension A.Reason:  PCOs 12286, 12287, 12288, 12289, 12301, 12306
Requested
Time Extension B.Reason: PCOs 12286, 12287, 12288, 12289, 12301, 12306
Approved Approved
Pending
Start Date Completion | Duration Time Elapsed
Date {c.d.) {c.d.) (%)

_Original Schedule 02/09/10 06/06/10 120 193 161
Approved Schedule 02/09/10 08/16/10 189 193 102
Actual 02/10/10 09/15/10 << Forecast Completion Date <<
Number of Change Orders | = , ,

Approved 6 ACTUAL PERCENTAGE ACCOMPLISHED TO DATE: | 99 % |

Pending 1

PROJECT NARRATIVE REPORT

C. Controlljiﬂg Operations and Other Remarks:
The controlling operations included repaining tank overpressure, development of punchiist and start of

correction of punchlist ifems.
The installation was reviewed by the State Fire Marshal for compliance with requirements and passed
The completed tank was furned over to the agency for general use.

D. Coming Months Projected Activities:

Continue punchlist corrections
Prepare closeout documents

E. Key Issues:

The installation of a ball valve in the fill line inside the spilf containment box prevents the spill confainment
door from closing properly. A mema of concem is being generated fo document the condition.
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MONTHLY REPORT OF CONTRACT PERFORMANCE

State of California

Department of General Services

REAL ESTATE SERVICES DIVISION

PSB - Construction Services Section

Dormitory and Apariment Replacement

Project:

California Department Of Education

Client:

California School For The Deaf Riverside, Riverside CA

Malicraft Inc.

Location:

Contractor:

07/14/08

Official Contract Start Date

Alonzo Armeola
David Pettway

v

-
-

Project Manager

o9/16/11

Official Completion Date :

Area Const. Supervisor:

Const. Services Area

: 1160

Number of Calendar Days
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MONTHS

—&— Actual Progress

—a— Approved Schedule

—e— Original Schedule

Progress to Date:

Actual

66 %

Original Schedule
Approved Schedute

47 %
22 %

Variance from Original

£

<]
v

‘Tnl 60(’\ “ta ™
Tom Behrens

Signature
Name
Title

Job Supervisor

-3 %

Variance from Approved

Construction Supervisor Il
Contract Section

cc:Original to Chief,CSS

Cost Controf & Scheduling

COA Accounting
Area Office

Project Manager




MONTHLY REPORT OF CONTRACT PERFORMANCE Report Date 08/15/10
Work Order # 1181398

State of California Contract # 121150(PCU1335)
Department of General Services Report # 26 |
REAL ESTATE SERVICES DIVISION

PSB - Construction Setvices Section

SCHEDULE ANALYSIS

Time Extension A. Reason:

Requested 233 | cd.

Time Extension B. Reason:

Approved 233 | cd

Pending c.d

Start Date Completion | Duration Time Elapsed
Date {c.d.) {c.d.) (%)

Original Schedule 07/14/08 09/16/11 1160 763 656
Approved Schedule 07/14/08 122512 1626 763 47

Actual ' 07/14/08 05206/12  |<< Forecast Completion Date <<

Number of Change Orders _ 7

Approved 7 ACTUAL PERCENTAGE ACCOMPLISHED TO DATE: [ 4 % |
Pending 186
PROJECT NARRATIVE REPORT

C. Controlling Operations and Other Remarks:

Schedule, Submittals, site work, finish work, landscaping & punch ljst. Confracfor confinues fo propose

& RFfs. The Punch list was issued on 06.29.10 and continues to be worked on. Commissioning has been
completed. Most training has been completed still need to train staff on cameras and security system once the
refum from summer break. Preparation work for abatement work has started on the old Shasta building with
abatement work scheduled fo start aboux 8.18.10. temporary fencing has been removed from the new dormitory
sites and fencing installed around the phase If sites. Brick cleaning is scheduled for the week of 08.16.10,
waiting for MCI to schedule the final fire alarm festing. Building flush out has been started. CO work for the
domestic hot

D. Coming Months Projected Activities:

Submittals, temporary fencing, circulation plan, abatement. demolifion, grading, site work, punch list
Completion of rain gutter installation at buildings and canopy structures.

Final cleaning

Phase Il upcoming work includes demolition plan, safety plan, asbestos abatement. demolition, grading

E. Key Issues:

Coniractor continues to be behind in providing submittals this issue confinues to be identified in the progress
meetings. Contractor has not provided a recovery schedule and continues to submif inaccurate 3 week Jook
ahead schedules.

Contractor is approximately 164 days behind schedule and still has not provided an updated schedule.
Contractor has stated that they do not agree that a recovery schedule is needed or required.

Joe Herzog is no longer employed by MCI Chance Hamilton is the new project superintendent.




09/1508
09/14/09
365

Official Completion Date

Official Contract Start Date:
Number of Calendar Days

CALIFORNIA DEPARTMENT OF CORRECTIONS AND REHABILITATION

Chino, San Bemadino, County, CA

Mallcraft, Inc.

Harold Andres
D.L. Peftway

RETROFIT
v

Area Const. Supervisor:
Const. Services Area

Project Manager

Client:
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MONTHLY REPORT OF CONTRACT PERFORMANCE Report Date 08/20/10
Project# 121364
State of California Contract # 125216(PCU1337
Department of General Services Report # | 24
REAL ESTATE SERVICES DIVISION
PSB - Construction Services Section
SCHEDULE ANALYSIS
Time Extension | : A. Reason: Additional scope, e.g., additional valves, resin, efc.
Requested 123 | cd
Time Extension B. Reason:
Approved 123 | cd.
T’ending c.d.
- Start Date | Completion [ Duration Time Elapsed
Date {c.d.) {c.d.) {%)
Original Schedule 09/15/08 09/14/09 365 705 193
Approved Schedule 09/15/08 01/15/10 488 705 144
Actual 0971508 10/15/10 << Forecast Completion Date <<
Number of Change Orders | U N L —
Approved 7 ACTUAL PERCENTAGE ACCOMPLISHED TO DATE: | 98 %
Pending 1
PROJECT NARRATIVE REPORT

C. Controlling Operations and Other Remarks:

The P/D is pressuring the contractor to update their as-builts and submit missing daily reports with the hope we will
see them shortly. Project payment is being withheld until this information is provided. The P/D is writing a Change
Order to replace 7 original conductivity probes, 2 pH transmitters and 3 GAC flowmeters. This replacement was not
identified in the original scope. The P/D still plans to give the contractor more time to change out some of the older
instruments.

D. Coming Months Projected Activities:

Submit preliminary as-builts; Close Out the project; Submit daily reports

E. Key Issues:

Evaluate unforeseen issues and decide whether or not a change order is indicafed. Also evaluafe what addifional
time should be allocated fo the confractor.




